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"Nickel, Jon" To Linda Jacobson/ENF/R8/USEPA/US@EPA, "Denise A.
<JNickel@ASARCO.com> Kirkpatrick (E-mail)" <dkirkpatrick@mt.gov>
10/05/2006 07:27 AM ce "Miller, Robert" <RoMiller@asarco.com>, "Aldrich, Tom"
<TAldrich@ASARCO.com>
bcc

Subject FW: ASARCO Slurry Wall project in East Helena, MT

Linda and Denise - Attached please find the Work Plan, figures, and appendices that outline the design
and construction of the slurry wail at the former acid plant sediment drying area. Please let me know if
you wish me to send you a hard copy of the Work Plan. | request a rapid review and approval of the Work
Plan so that our aggressive construction schedule can be met. Pending EPA/MDEQ approval of the
attached work plan, Asarco is poised to begin the construction of the slurry wall as earlier as the week of
October 16. As | have discussed with you in the past, we are hopeful to promptly begin the project so that
we can avoid inclement weather and complete the project this year. However, freezing temperatures may
delay the start of the project until next spring. If you should have any questions, please do not hesitate to
contact me. | will contact both of you early next week to discuss how your review is proceeding.

Jon Nickel
Asarco LLC
East Helena Plant

From: Coombe, Elaine [mailto:elaine.coombe@shawgrp.com]
Sent: Wednesday, October 04, 2006 3:46 PM

To: RoMiller@asarco.com

Cc: Nickel@asarco.com; Wetzsteon, Brian

Subject: ASARCO Slurry Wall project in East Helena, MT

Bob,

Per your request, the attached files contain the Work Plan, associated figures, and the Appendix A:
Quality Control (QC) Plan for the Former Acid Plant Sediment Drying Area Slurry Wall project in East
Helena, MT. For ease of review and forwarding the plans to the regulators, the Work Plan, Figures 1
through 5, and Appendix A: QC Plan are sent as separate files.

Work Plan and Figures 2 through 5
<<Work Plan.pdf>> <<Fig 1 General Site Plan.pdf>> <<Fig 2 Side-A-Profile.pdf>> <<Fig 3
Side-B-Profile.pdf>> <<Fig 4 Side-C-Profile.pdf>> <<Fig 5 Side-D-Profile.pdf>>

Work Plan - Aégendix A:_QC Plan
<<Appendix A - QC Plan.pdf>>

Please note that Shaw's Site Specific Health and Safety Plan will be sent in a separate e-mail. Please call
me or Russell Morgan if you have any questions.

Thank you.

Elaine R. Coombe, P.E.
Senior Engineer
Shaw Environmental & Infrastructure, Inc.



9201 East Dry Creek Road
Centennial, CO 80112

(303) 741-7550 direct

(303) 793-5222 fax-
elaine.coombe@shawgrp.com
www.shawgrp.com

This e-mail meﬂssage has been scanned for Viruses and Content and cleared by MailMarshal. If
this is spam please forward this message to spam@asarco.com so that we may evaluate it and
block future messages.

****Internet Email Confidentiality Footer****

Privileged/Confidential Information may be contained in this
message. If you are not the addressee indicated in this message

(or responsible for delivery of the message to such person), you

may not copy or deliver this message to anyone. In such case, you
should destroy this message and notify the sender by reply email.
Please advise immediately if you or your employer do not consent to
Internet email for messages of this kind. Opinions, conclusions and
other information in this message that do not relate to the

official business of The Shaw Group Inc. or its subsidiaries shall

be understood as neither given nor endorsed by it.

The Shaw Group Inc.
http://www.shawgrp.com

*

This e-mail and any files transmitted with it are the property of ASARCO LLC and/or its
affiliates, are confidential, and are intended solely for the use of

the individual or entity to whom this e-mail is addressed. If you are not a named recipient or
otherwise have reason to believe that you have received this message in error,

please notify the sender and delete this message immediately from your computer. Any other use,
retention, dissemination forwarding, printing or copying of this e-mail is

strictly prohibited. Although this email and any attachments are believed to be free of any virus
or other defect that might affect any computer system into which it is

received, and opened, it is the responsibility of the recipient to ensure that it is virus free and no
responsibility is accepted by ASARCO LLC and/or its :
affiliates for any loss or damage arising in any way from its use
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TECHNICAL WORK PLAN
SLURRY WALL AT THE FORMER ACID PLANT SEDIMENT DRYING AREA

1.0 INTRODUCTION

This Work Plan details the actions required for the design and construction of a slurry wall at the
ASARCO smelter facility located in East Helena, Montana. Shaw Environmental &
Infrastructure, Inc. (Shaw) prepared this document and will perform the work described herein.

The goal of this project assignment is to design and construct a slurry wall to encompass the
former acid plant sediment drying area. Subsurface sediments and groundwater underlying
former sediment drying area encompassed by the wall has been identified as a primary source of
arsenic in down-gradient groundwater. The dimensions of the slurry wall will be approximately
800 feet in length, 32 to 37 feet in depth, and 3 feet thick. Figure 1 shows the general plan and
layout of the slurry wall and Figures 2 through 5 show the slurry wall profile for each of the four
sides. The slurry mixture will consist of a soil-bentonite (SB) backfill mixture.

1.1  PROJECT OBJECTIVES

The objectives of this work plan are as follows:

Design the slurry wall;

Construct the slurry wall at the former acid plant sediment drying area;
Restore the site; and

Prepare a final construction report.

12  SITE DESCRIPTION

The ASARCO smelter facility includes a lead smelter that operated from 1888 until 2001, the
town of East Helena, several residential subdivisions, and surrounding rural agricultural lands,
covering approximately 8.4 square miles near East Helena, Montana. = ASARCO suspended
operations at the plant on April 4, 2001. Public access to the smelter is restricted. The
ASARCO smelter facility is being addressed by ASARCO in cooperation with the
Environmental Protection Agency (EPA) under both the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) Superfund program and as subject to the
provisions of the Resource Conservation and Recovery Act (RCRA).

The slurry wall will be constructed as a continuous wall of SB materials. The intended location
of the slurry wall is at the former acid plant sediment drying area located on the south side of the
ASARCO facility (see Figure 1).

In September 2006 ASARCO drilled four soil borings at the proposed location of the slurry wall
for the purpose of determining the depth of the slurry wall. The drilling showed an organic clay
layer at about 20 feet below ground surface was too thin and inconsistent to serve as a good
impermeable layer to key into. As a result, the wall will be advanced to the thicker and

Work Plan
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consistent ash clay unit that underlies the saturated alluvial sand and gravel in the area.
ASARCO provided Shaw with a topographic survey of the boring area and the four (4) corners
for alignment of the slurry wall.

1.3 SCOPE OF WORK

In conjunction with this Work Plan, a Quality Control (QC) Plan (see Appendix A of this Work
Plan), and a Shaw Site Specific Health and Safety Plan (HSP) will be developed and
implemented for this project.

Shaw will perform the following activities:

1. Develop and implement the activities described in the Work Plan and the QC Plan.

2. Apply the appropriate safety precautions and procedures prior to the implementation of
any field work; safety concerns will be continually addressed, resolved and monitored for
compliance throughout the entire project.

3. Mobilization of manpower and equipment required to design and construct the slurry
wall.

4. Prepare the site for construction of the slurry wall.

5. Construct the sturry wall per the design drawings and specifications as approved by

ASARCO, EPA, and Montana Department of Environmental Quality (MDEQ).

Backfill the trench with slurry mixture containing SB.

Restore the site after construction has been completed per Section 4.12 Demobilization

and Site Restoration.

8. Demobilize manpower and equipment from the work site.

=N o

14  PROJECT ORGANIZATION

Figure 6, Project Organization Chart depicts the key project organizational structure and
personnel associated with this slurry wall construction project. Key ASARCO, Shaw, and Shaw
subcontractor personnel, their telephone numbers, fax numbers, e-mail addresses and prolect
contacts are listed in Table 1.

1.5 PROJECT SCHEDULE

The current project schedule estimates that general field work activities will be completed in a
period of three to four weeks. Tentatively, mobilization will begin during the second week of
October 2006. The following items briefly describe the schedule on a week-by-week basis.
ASARCO, subcontractors (e.g., Geo-Solutions), and project participants will be informed of
specific dates and updates for scheduled field activities as available.

e Week 1 — Mobilize personnel and equipment, survey site, prepare site for construction

e Week 2 — Construct the slurry wall (work will continue into part of Week 3)

e Week 3 — Site restoration, clean up site, and demobilize equipment and personnel! (work may.
continue into part of Week 4)

Work Plan
Work Plan.doc 2 ASARCO Smelter Facility



10/4/06

20 DESIGN APPROACH

The major factors that determine the design specifications for a slurry wall are the types of
contaminants present and their associated concentrations, the compatibility of the slurry
materials with existing groundwater, and the anticipated permeability of the slurry wall
materials. The initial bench scale laboratory studies were performed in September 2006 to
design the slurry wall backfill mixture. Shaw, in conjunction with Geo-Solutions, Inc.,
performed the bench scale tests utilizing field materials provided by ASARCO. These field
materials included groundwater and soil boring soils from the former Acid Plant Sediment
Drying area and borrow material soils from an area south of the ASARCO facility near the
proposed Corrective Action Management Unit (CAMU) Phase 2 cell.

Two separate bench scale laboratory studies were initiated utilizing SB and SBC mixes. If the
compatibility tests proved that the bentonite was compatible with groundwater then a SB slurry
mixture would be formulated. The bench scale laboratory study was performed on the SBC mix
in case the compatibility tests proved that bentonite was not compatible with groundwater. The
following activities were conducted for the studies:

¢ The initial bench scale laboratory study included:

o “Index” tests to assess the gross compatibility of commercial clays with site
groundwater. The Index tests included (1) Chemical Desiccation, (2)
Sedimentation /Flocculation, and (3) Modified Filter Press with Groundwater

o Two additional Index tests were performed to assess the gross compatibility with
SBC and groundwater. These Index tests included (1) the Cement Pan Test, and
(2) the Slate Test. .

o Based on the Index Tests, a number of mixtures (typically three to five) were
formulated and tested to determine the optimum mixture for low permeability of
water based on the site samples provided.

The summary of the bench scales results are included in Appendix B of the Work Plan.
2.1  DESIGN-PHASE INVESTIGATION

ASARCO conducted a site investigation in August 2006 to more fully characterize the soil
conditions of the proposed slurry wall location. Four soil borings were drilled in the former acid
plant sediment drying area to determine the depth to clay layer; type, composition and limits of
various soils within the boring columns; and potential subsurface obstructions. Copies of the
soil borings are located in Appendix C. The slurry wall alignment will be based on the
placement of four corner stakes by ASARCO with modifications by ASARCO as required to
avoid existing underground utilities (pipelines).

2.2 SLURRY BACKFILL MIX DESIGN

The SB slurry backfill mixture was based on the initial bench scale laboratory studies. A slurry
backfill mix was designed based on a maximum permeability rate of 1 x 107 centimeter per

Work Plan
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second (cm/sec) (anticipated maximum permeability rate based on previous slurry wall designs)
as demonstrated by the Index and Permeability tests.

The long-term compatibility/permeability tests of the SB slurry backfill mixture will be
performed utilizing site groundwater. This long-term compatibility test will run concurrently
with the construction of the slurry wall to more closely simulate the expected permeability of the
barrier wall and the chemical compatibility of the materials at the site.

Shaw anticipates that the Index and Permeability tests will demonstrate that a slurry backfill mix
will require at or about six (6) percent bentonite content to meet the maximum permeability rate.

2.3 TRENCH DESIGN

Shaw utilized the information provided by ASARCO of the soil borings to determine the depth
of trench excavation. The trench will be excavated a minimum of two (2) feet into the clay
contact surface to depths ranging from a minimum of 32 to 37 feet below ground surface (bgs).
The proposed slurry wall trench layout is shown on Figure 1 and profiles for each of the four
sides are shown on Figures 2 through 5.

Various construction methods were evalunated for excavating the trench and placing the slurry
backfill mixture. Due to the required depth for the slurry wall, density of the soils, and
proximity of utilities, excavation with a long-stick excavator, which has a maximum depth
capability of 50-foot, was considered the best construction methodology. The minimum width of
a trench excavated by this method is 3 feet, but it anticipated that the median trench width will
be three feet with potential localized trench widths ranging from 3 to 5 feet due to sidewall
sloughing.

3.0 CONSTRUCTION SPECIFICATIONS

A set of construction specifications are included in Appendix D of this Work Plan. A brief
summary of some of the items is presented in the following sections.

3.1 SITE PREPARATION

The following items will be completed prior to start of slurry wall excavation:

e Run-on/runoff berms will be constructed utilizing site soils or soil from the ASARCO
onsite borrow source. The soil berm will be constructed around the slurry wall
construction area as shown in Figure 1.

¢ Silt fence will be placed next to the berm on the east side of the work site, that is,
adjacent to the Lower Lake as shown on Figure 1.

o Temporary construction fence (i.e., orange safety fence) will be placed on the north and
west sides of the work area as appropriate.

¢ Temporarily remove portions of the fence (southeastern part of the site between the
Lower and Upper Lakes), if necessary, to allow for clearance of excavation equipment.

Work Plan
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An area south of the ASARCO facility near the proposed CAMU Phase 2 cell has been identified
as the onsite borrow area by ASARCO. Soil will be excavated from the CAMU area and
transported via trucks to the slurry wall construction area. The onsite borrow soil will be used
for berm construction, if needed, construction of a work platform, and for the slurry backfill mix.

3.2 EXCAVATED SOILS

Excavated materials will be segregated into two separate piles; the first pile will contain soil that
can be used in the slurry backfill mix and the second pile will contain rock and unsuitable
material (spoils) that cannot be used in the slurry backfill mix. The excavated rock and other
unsuitable materials will be stockpiled onsite within the “bermed” area in the general vicinity of
the work area inside and/or just outside the slurry wall foot print due to the limited work area.
Excavated rock and unsuitable materials stockpiled outside the slurry wall alignment will be
placed on a lined containment berm. A containment berm or other structure will be constructed
prior to “remote” stockpiling of excavated rock or unsuitable soils (spoils). The containment
berm will be lined with six (6) mil visqueen to create a “lined’ bottom. Spoils will be placed
within the containment berm on top of the liner. As necessary due to inclement weather (rain,
snow, high winds), the stockpile will be cover with six (6) mil visqueen and anchored in place
with sand bags. Upon completion of the slurry wall all “remote™ stockpiles of rocks and spoils
will be covered with visqueen and anchored with sand bags pending capping of the slurry wall
area by the capping contractor.

3.3 SLURRY BACKFILL MIX

The specification for the slurry backfill mix is included in Appendix D of this document.
Guidelines for placement procedures and quality assurance/quality control testing have also been
provided. Some slurry backfill mix requirement values listed in Appendix D will be changed
based on the selected slurry design mix.

The slurry mixture will be mixed on site using the following criteria and components:

e Production/mix water will be obtained from the Upper Lake via ASARCO’s existing
water supply system (pump setup).

e Onsite borrow soil will be utilized in the slurry backfill mix to compensate for anticipated
lack of fines in the in-situ acid plant materials required for the slurry backfill mix.

e Shaw assumed that 50 percent of the excavated material will be unsuitable for the slurry
backfill mix.

e An area near the proposed CAMU Phase 2 Cell has been identified by ASARCO as the
onsite clean borrow source.

e The slurry backfill mixture design specifies percentages of bentonite, backfill material
and/or cement, if required, to be utilized in the slurry backfill mix as determined by
calculating the volume and weight of the insitu soils in a given length of trench and from
the mix design ratios calculating the bentonite required and “adding” the necessary
number of “bulk bags” of bentonite to that given length of trench.

e Quality control of the slurry backfill mix will document that the correct percentage of
bentonite, backfill material and cement, if required, is utilized in the slurry backfill mix.
During the backfilling of the trench, backfill slurry mix will be collected from the
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excavator’s bucket to test for quality control by documenting the backfill slump and unit
weight. The construction quality control plan is located in Appendix A of this Work
Plan.

e A mixing circuit for the slurry will be established within or adjacent to the work area.

4.0 SLURRY WALL CONSTRUCTION ACTIVITIES

The following subsections outline the activities anticipated for the construction of the slurry wall
at the former acid plant sediment drying area. General activities include (1) site preparation, (2)
excavation of the trench, (3) installation of the slurry backfill mixture, and (4) site restoration.

Health and safety meetings will be held prior to each work day to ensure worker familiarity with
current site conditions. Based upon Shaw’s HSP, all work will be conducted using the
appropriate personal protective equipment.

4.1 PRE-CONSTRUCTION SITE ACTIVITIES
4.1.1  Site Survey

Prior to the construction of the slurry wall, Shaw will conduct a site survey (inspection). - The
site survey will be attended by Shaw, Shaw subcontractor (e.g., Geo-Solutions), ASARCO, EPA,
and MDEQ.

The objectives of the site survey will be to complete the following:

e Gain familiarity with existing site conditions and obstacles;

e Review the content of the ASARCO’s East Helena Plant Safety Orzentatton Sfor
Contractors (ASARCO, 1994);

¢ Resolve any issues regarding Shaw access to ASARCO facilities during slurry wall
construction activities;

e Identify and verify (with ASARCO) the location of existing utilities and mark their
locations for avoidance with the slurry wall alignment ;

o [Identify the location of overhead and underground electric lines to be locked/tagged out
(if applicable);

¢ Identify the location of potable water supply lines (if applicable);

e Plan field activities in a manner that protects existing utilities, structures, surface
features, service operations, and existing monitor wells as directed by ASARCO;

¢ Plan field activities in a manner that will protect the general site environment from soil
stockpiling, heavy machinery, dust, etc.;

e Identify the location of the onsite borrow area (e.g., CAMU) and arrange logistics to
move onsite borrow soil to the slurry wall construction site.

o Identify the general location for the slurry plant and a water source for slurry;

o Identify the location of areas for liquid and soil stockpiles and equipment storage;

¢ Identify the locations where stormwater run-off control measures will be required; and
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o Identify the location of staging area(s) for dump truck loading/unloading and material
storage

4.1.2  Permitting and Coordination

The following permits, coordination, and documentation will be acquired and/or completed:

o Compliance with applicable requirements of the Montana Department of Environmental
Air Quality Resources Management Bureau for activities that may result in air emissions;
and

e Activities that affect utilities (water, electrical, steam, sewerage, etc.) will be coordinated
through ASARCO.

4.1.3 Procure Subcontractors

The following subcontractor needs are anticipated and will be secured prior to the
commencement of activities:

Geo-Solutions, Inc. to provide the slurry and specialty equipment

Installation equipment and related machinery (i.e., crane to assemble long stick)
Mobilization/Demobilization of frac tank for liquid storage

Excavated soil (from onsite borrow area) transporters

Surveyors

4.1.4 Mobilization for Construction Activities

Mobilization of personnel and construction equipment will occur upon authorization by
ASARCO. Shaw personnel will be utilized for the construction of the slurry wall. The project
will be managed from Shaw’s Portland, Oregon office. The equipment mobilized to the work
site will include but not be limited to: -

Front-end Loader(s)

Long-stick excavator

Hydraulic excavator

Dozer

Compactor

Material screen

Crane

Dump trucks

Equipment for the mixing and delivery of slurry (mix plant) into the trench
Equipment for the delivery of slurry material into the trench
Frac tank(s)

Work Plan
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42  REVIEW AVAILABLE INFORMATION

Shaw will review available information obtained from ASARCO and local utility providers
regarding locations of existing utilities including above and/or below ground piping networks
(sanitary sewer, stormwater, and potable water lines), electrical power lines, telephone and fiber
optic lines, natural gas pipelines, etc., as applicable. Shaw will also review available historical
information obtained from ASARCO, which may include pertinent data related to the work site.
The purpose of this investigation (exercise) wiil be to assess and prepare for potential safety
concerns that may arise during the installation of the slurry wall.

43  SITE ACCESS AND SECURITY

Shaw and Shaw’s subcontractors will conform to ASARCO rules for on-site contractors that
include safety, security, and notification procedures and requirements. The rules and regulations
will be discussed at the pre-installation meeting and at project status meetings that will be
conducted throughout the duration of the project.

43.1  Security Procedures

The Shaw Construction Site Manager will control installation area access during this project and
will be responsible for directing installation activities. The normal work hours will be from 7:00
a.m. to 5:00 p.m., Monday through Saturday. Longer hours and workweeks may be necessary
depending on the life cycle of the slurry, and if necessary, will be discussed with ASARCO. The
City of East Helena will provide emergency services. The 911 emergency telephone number is
in effect and will be utilized in the event of an emergency.

During the construction of the slurry wall, orange safety fencing, and/or warning signs will be
utilized to restrict unauthorized entry into active work areas. Sufficient prior notification
regarding these activities will be given to ASARCO, as appropriate.

44 EQUIPMENT SET-UP AREAS

Suitable areas will be selected within the work area where heavy equipment (such as media
mixers, excavators, dump trucks, and so on) may be staged during the site preparation and
construction activities. Equipment set-up areas will be selected based upon accessibility to a
targeted work area. The selected set-up area will not impede access to or traffic flow around
specific targeted work areas.

4.5 INSPECTION AND DECONTAMINATION OF HEAVY EQUIPMENT

Shaw will inspect transport vehicles (dump trucks) for structural integrity and regulatory
compliance, as appropriate. Structural integrity concerns may include holes or cracks in floors
and/or walls, liners and/or tarps, previous contamination, and excessive oxidation (rusting).
Dump trucks used for this project will have covers that do not require workers to place or
remove the cover by hand, to minimize contact with the excavated soil.

Work Plan
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Other heavy equipment such as slurry mixers, excavators, and bulldozers arriving at the slurry
wall work site for the first time will have already been decontaminated prior to their arrival.

On-site decontamination of heavy equipment will be implemented at the decontamination pad
constructed at the slurry wall site. The run-off rinse water will be collected and mixed onsite
inside the slurry wall footprint in the middle of the former acid plant sediment drying area and
mixed with available “dryer” soils.

Gross decontamination of equipment will be performed whenever leaving the designated work
- area. Gross decontamination will focus on minimizing the spread of excavated soil as a result of
equipment movement and transport. This decontamination process shall use dry methods
(brooms, wipes, shovels, etc.) within the work zone in order to remove large, easy dislodged
deposits of soil and/or other contaminated media prior to exiting the work zone.

4.6 WASTE MANAGEMENT

The waste stream anticipated during the course of the slurry wall construction is excavated soils
(spoils) and excess slurry mixture. During slurry wall construction, piles(s) of excavated spoils
unsuitable for backfill slurry mix will remain onsite where they are stockpiled. It is anticipated
that approximately half of the excavated soil or approximately 2,500 cubic yards of spoils will be
unsuitable for the backfill slurry mix and will be stockpile onsite. Excavated spoils will be
stockpiled away from the slurry trench at anticipated locations shown on Figure 1. Excess slurry
will be placed onsite inside the slurry wall footprint in the former acid plant sediment drying area
and/or mixed with available “dryer” soils. Although not part of this slurry wall construction
work plan, excavated spoil stockpiles will be incorporated under the acid plant sediment drying
area cap as described in the Groundwater Corrective Action Plan - 2006 (Asarco, August 30,
2006) after wall construction is completed or stored in approved temporary storage locations.

A decontamination pad located at the slurry wall work site will be used for decontamination
activities. The run-off rinse water will be collected and mixed onsite inside the slurry wall
footprint in the former acid plant sediment drying area and/or mixed with available “dryer” soils.

4.7 CONTROL OF FUGITIVE EMISSIONS

Fugitive emission control measures will be implemented beginning with the mobilization of
equipment, materials, and manpower, and will continue during all phases of fieldwork. Air
emissions from dust in the air will be controlled by spraying the surface of the area to be
excavated with water or with a dust-suppressing agent, if required.

In general, slurry trenching creates only a minor potential for dusting because of the use of liquid
slurry, which provides an engineering control. If conditions require specialized controls, Shaw
will re-evaluate site conditions and propose corrective actions.

" Work Plan
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48 EXCAVATION PROCEDURES

The objective of this task is to excavate soil from the trench alignment where the slurry wall will
be constructed. All excavation work will be performed in accordance with the HSP and
applicable federal, state, and local regulations. In order to comply with OSHA regulations
concerning confined-space entry, Shaw will not allow any personnel to enter any excavation that

-is greater than 4 feet bgs. During most of the work, the trench will be filled with slurry, so that
entry will not, in general, be possible. The trench will be supported by the slurry and will not
require shoring or dewatering. The slurry acts to stabilize the walls of the trench preventing their
collapse during excavation.

Shaw and Shaw’s subcontractors will take the necessary precautions to protect all underground
utilities, survey benchmarks, and control points as directed by ASARCO. Excavation of the
slurry wall trench will be performed primarily using a long stick excavator working through and
under the slurry.

The slurry trench will extend to an approximate depth of 32 to 37 feet bgs, while groundwater
may be encountered at a depth of approximately 5 to 7 feet bgs. It will not be possible to
observe the groundwater or trench bottom during the excavation due to the presence of the
groundwater and the slurry backfill mix in the trench. De-watering equipment will not be
necessary during the installation of the slurry wall.

4.8.1 Trench Construction

The trench will be backfilled with the SB slurry backfill mixture in order to keep it from
collapsing. After the excavation of a portion of the slurry trench, the slurry backfill mixture, will
be placed into the trench displacing the slurry into subsequent excavations.

Shaw will provide sufficient numbers and types of excavating equipment to complete the slurry
wall trench to the final depth and complete the project within the given schedule. The equipment
will be in good working condition with no hydraulic leaks. This heavy equipment will have
been decontaminated prior to mobilization to the work site. The plant for mixing the slurry will
include the necessary equipment.

Shaw wif{l maintain the stability of the trench excavation. This will be accomplished through the
use of the slurry and by controlling the surcharge (weight) associated from the following live and
dead loads, including excavation and backfill equipment, soil stockpiles and backfill stockpiles.
The amount and quality of the slurry in the trench will be maintained at a level sufficient to
maintain trench stability, but generally the trench will be full of slurry at all times.

Shaw will have sufficient personnel and equipment ready during construction and on-call during
nights and weekends. The quality of the slurry will be maintained at all times until the SB
backfill mixture is in place.

The following tolerances will apply to the slurry wall trench dimensions and installation. The
slurry wall trench will be essentially vertical. The working platform and/or excavating

Work Pian
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equipment will be leveled to be plumb to the greatest extent possible. The slurry wall width will
be measured, sounded and/or surveyed to ensure that a minimum width of 3 feet is achieved at
the bottom of the excavation. The slurry wall trench will follow the designed alignment within 5
feet of the planned alignment.

Installation activities will not be permitted when severe weather conditions may compromise
worker safety or the quality of the work.

4.8.2 Stormwater Runoff Control Measures

Surface water run-off resulting from storm events that occur throughout the site preparation,
construction of the slurry wall, and site restoration will be properly managed. Soil berms will be
constructed around the slurry wall work area. In addition, a silt fence will be installed along the
northeastern side of the site adjacent to the Lower Lake. If conditions require specialized
controls, Shaw will re-evaluate site conditions and propose corrective actions.

4.83 Inspection and Maintenance of the Work Site

Inspection and maintenance practices will be conducted to maintain the silt sediments and
surface water controls. The inspection and maintenance practices are as follows:

e Control measures will be inspected at least once each week and following any storm
event of 0.5 inches of rain or greater;

e Control measures will be maintained in good working order; if repairs become necessary
they will be initiated within 24 hours of their identification;

¢ Silt fencing will be used in active work areas as required; and

¢ The inspection activities, times, results, and actions implemented will be included in the
daily log.

484 Groundwater Management

The objective of this activity is to manage groundwater that will be encountered during the
construction of the slurry wall. Based on September 2006 field activities when ASARCO drilled
four soil borings at the slurry wall intended location, groundwater was encountered at between 4
to 7 ft bgs. Excavation into the groundwater table will occur, due to the fact that the slurry wall
will extend to a depth of approximately 32 to 37 feet bgs. Although the wall excavation will
take place below the existing water table no supplemental dewatering measures such as pumping
will be used to control groundwater during construction. The slurry will hold the trench open
and will preclude the use of any measures, other than the slurry, to manage the groundwater.

49 TRANSPORTATION MANAGEMENT

During the course of the slurry wall construction, soil from ASARCO’s onsite borrow area .will
be will be transported to the slurry wall site.

Work Plan
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410 TRENCH EXCAVATION PROCEDURES

The trench will be excavated with a long-arm excavator equipped with a 3 foot wide bucket,
with a minimum weight of 170,000 pounds. The 3 foot plan width of the trench will be achieved
by excavating the soil to a width of at least one bucket. The excavator will remove the soils and
place the excavated soil into a “clean” backfill stockpile or on a screen. The screen will
segregate unsuitable material (spoils) from usable backfill soil. Unsuitable spoils will be
stockpiled on site. Spoils stockpiled within the alignment of the slurry wall will be stockpiled in
bermed, unlined areas to permit groundwater to drain back within the alignment of the slurry
wall. Due to the limited work space within the slurry wall alignment it may be necessary to
stockpile some excavated rock and spoils outside the slurry wall alignment. Excavated rock and
unsuitable materials stockpiled outside the slurry wall alignment will be placed on a lined
containment berm. A containment berm or other structure will be constructed prior to “remote”
stockpiling of excavated rock or unsuitable soils (spoils). The containment berm will be lined
with six (6) mil visqueen to create a “lined’ bottom. Soils will be placed within the containment
berm on top of the liner. As necessary due to inclement weather (e.g., rain, snow, high winds),
the stockpile will be cover with visqueen and anchored in place with sand bags.

Suitable excavated soil will be used in the slurry backfill mix. A loader and/or smaller excavator
will be used to assist the excavator in stockpiling the unsuitable spoils and suitable soils. The
usable excavated soil stockpile area will be in close proximity to the slurry mixing operations. -
The spoils will be stockpiled in a separate stockpile(s) located within or adjacent to the slurry
wall alignment or on nearby surfaced parking/roadways. Excavation will proceed through the
slurry to the plan depth, with the trench filled with slurry. Excavated soils will be wet from
slurry and groundwater, which will be allowed to drain back into the trench.

)DA.. -

LargeLong-Stick Excavator

Measurements below the slurry level will be made with a sounding cable. A sounding cable is a
special surveyor’s tape with a weight attached to the end (similar to a large plumb bob) so that
the depth can be measured from the surface to the bottom of the trench. Experienced personnel
can determine the depth to the bottom and certain features of the bottom (e.g., the presence of
boulders) by feeling with the sounding cable.

Work Plan
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After the plan trench depth is achieved, the depth will be measured by sounding on 25 foot
horizontal intervals for the entire 800 foot length of the slurry wall. Depth measurements will be
made along both sides of the trench. The trench width will be measured by simultaneously
sounding both sides of the trench and measuring the horizontal distance between measurements.
The bottom of the trench may be cleaned repeatedly and re-measured until the plan depth and
width are assured.

4.11 BACKFILL PROCEDURES

The SB backfill slurry material will be mixed on the ground surface adjacent to the trench using
a bulldozer and/or hydraulic excavator. The backfill material is prepared by sluicing the soil
with slurry and then tracking and blading or bucket until the mixture appears homogenous and
the proper consistency is reached. The prepared material is then pushed or placed into the trench
at the point where backfill rises to the ground surface, thus avoiding segregation that might be
caused by free dropping through the slurry. The slope of the backfill advances by a combination
of mud wave and sliding down the face of the previously placed backfill. Ideally, the backfill
should not be so stiff that a steep slope will form below the slurry surface, risking the possibility
of folding and trapping pockets of slurry within the backfill, nor should it be so fluid that
segregation might occur during placement. The slurry used for sluicing the backfill may be from
fresh slurry or slurry from the trench.

4.12 DEMOBILIZATION AND SITE RESTORATION

Upon completion of installation activities, heavy equipment will be decontaminated and
demobilized from the project site. All materials and supplies will be removed from the site.
Installation equipment will be brushed off and washed, as necessary, to remove all soil or debris
from the equipment before removal from the site. Temporary facilities (e.g., field office, port-a-
johns, decontamination pad) and signs erected during this work will be removed. The soil berms
and silt fence stormwater controls will remain in place. The construction fence will also remain
in place.
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After the construction of the slurry wall, site closure will include demobilizing Shaw personnel,
equipment, and subcontractors. All debris and trash will also be placed in ASARCO-provided
dumpsters. Pre-final and final inspections will be conducted to ensure that the site is returned to
contractual conditions. ASARCO will sign-off on the final inspection to concur that the site was
returned to contractual conditions.

5.0 FINAL REPORT

Following completion of the slurry wall construction, a Final Report will be generated and
submitted to ASARCO. At a minimum, this report shall document the following:

e Documentation of the slurry wall construction;
e Copies of the Field Activity Daily Logs (FADL); and
e A statement that the work was completely substantially in accordance with the Work Plan

6.0 REFERENCES

ASARCO, Inc. 1994. East Helena Plant. Safety Orientation for Contractors. March 1994.
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FIGURE 6
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TABLE 1

KEY PROJECT CONTACTS
EAST HELENA SITE
EAST HELENA, MONTANA
Title Name Business | Mobile FAX E-Mail Address City, State
: Phone Phone
ASARCO Bob Miller 253-752- 253-820- 253-752- | Romiller@ASARCO.com Tacoma, WA
Project Manager 1470 x224 9819 7663
ASARCO Blaine Cox 406-227- 406-227- | Bcox@ASARCO.com East Helena, MT
Site Manager 4098 2256
ASARCO Jon Nickel 406-227- 406-227- | Jnickel@ASARCO.com East Helena, MT
Environmental 4529 2256
Manager
Shaw Project Russell Morgan | 503-603- 503-603- | Russell.morgan@shawgrp.com | Portland, OR
Manager 1011 1001
Shaw Terry Rulon 303-791- 303-887- Terry Rulon@shawgrp.com Littleton, CO
Construction 5256 8464
Site Manager
Shaw Project Elaine Coombe | 303-741- 303-793- | Elaine.coombe@shawgrp.com Centennial, CO
Engineer 7550 5222
Slurry Wall Steve Day 720-283- 303-601- 720-283- | sday@geo-solutions.com Littleton, CO
Subcontractor, 0505 3274 8055 -
Geo-Solutions
Work Plan
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APPENDIX A

QUALITY CONTROL PLAN
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BENCH SCALE LABORATORY RESULTS SUMMARY
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DatabaselD=46582C2525204041493
D5620 | ContactiD=4257203121203E
2A5B2F5520 | Memorandum from
Geo-Solutions

Date: 10/1/06

To: Russ Morgan, Elaine Coombe, Shaw
From: Steve Day, Geo-Solutions

Via: email

Subject: = Compatibility Testing for Slurry Cutoff Wall, Asarco
Site, East Helena, MT '

Russ and Elaine:

This is the first in a series of memos to report to you on the progress of our efforts to complete
a laboratory design mix program to develop a compatible and low permeability mixture of
materials to serve as the backfill for a slurry wall at the Acid Plant Sediment Drying Area at
the East Helena ASARCO Smelter Facility. When this design mix effort is complete, we will
compile and summarize the data from these memos into a final report.

Our participation in this project is provided in accordance with our pending subcontract and
our proposal to Shaw of 7/17/06 for this work and our participation in the construction of the
slurry wall in accordance with our proposal of 7/18/06. This memo presents the test results
we have obtained to this date and our work continues.

Outline of Testing Program

In order to be effective, a slurry cutoff wall must be compatible with the local groundwater
and provide a low permeability barrier to that groundwater. The Asarco site is known to be
contaminated with high levels of arsenic which may negatively affect bentonite clay, the
principal additive in most slurry walls. Accordingly, a laboratory study is being enacted to
pre-determine the compatibility of the slurry wall materials and determine the optimum
amount of additives to use in the slurry wall to provide a groundwater barrier with a hydraulic
conductivity (or permeability) of 1 x 10”7 cm/sec or less.
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Due to the uncertainty in compatibility and the need to act quickly, two types of slurry wall
materials are being considered; soil-bentonite (SB), and soil-cement-bentonite (SCB). SB
slurry walls generally provides the lowest permeability barrier, while SCB is slightly more
permeable, but sometimes more resistant to some contaminates.

The testing program is designed to be completed in phases as follows:

1. Characterize available site materials, i.e. slurry mixing water, potential trench spoils
and borrow materials.

2. Perform index tests for compatibility with commercial clays (e.g. bentonite) and the
site groundwater. The objective of these tests is to quickly eliminate any additives
which indicate a potential incompatibility with the groundwater. The principals of
Geo-Solutions are among those who developed these special tests.

3. Perform index tests for compatibility with cement grouts (e.g. cement-bentonite) and
the site groundwater. The objective of these tests is to eliminate any grouts which
demonstrate a potential incompatibility with the groundwater. For this project,
Phase 2 and 3 are being performed simultaneously.

4. Formulate and test a number of trial SB and/or SCB mixtures and test these mixtures
for permeability to tap water. The objective of these tests is to develop a mixture
with a low permeability using the materials developed in Phases 1, 2 and 3.

5. Formulate and test the best mixtures from Phase 4 for permeability to the site
groundwater. In order to fully document our success, the mixtures tested in Phase 5
are subjected to at least 2 pore volumes of permeation with the site groundwater. It
has been our experience that this phased approach guarantees a successful mixture.

b

Laboratory

Laboratory testing is being completed by Advanced Terra Testing (ATT) of Lakewood, CO -
under the direction of Steve Day of Geo-Solutions. ATT is fully qualified, licensed and
experienced to perform all type of soil and rock testing. ATT is capable of performing tests
with radioactive and hazardous materials. The contact at ATT is Kerry Repola at 303-232-
8308. Mr. Day and ATT have worked together on this type of testing for more than a decade.
Their combined experience includes major groundwater barrier projects for Rocky Mountain
Arsenal Chemical Warfare Materials Disposal sites, Rocky Flats Nuclear Weapons site,
Superfund sites, and many other similar sites.

Standards and Methods

The standards and methods to be employed in the design mix are listed in the table below.

Test Standard or Reference
Grainsize ASTM D422

Fines Content ASTM D1140

Atterberg Limits ASTM D4318

Moisture Content ASTM D2216
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Soil Classification (USCS) ASTM D2487

Water Quality (ph, Hardness, Alkalinity, TDS) Hach Test or equal
Slurry Preparation API 13A mod.
Soil-Cement sample preparation ASTM D4832

Slump (mini-slump method) ASTM D143 mod.
Viscosity and Density API RP 13B-1

Filtrate, pH, and temperature API RP 13B-1

Bleed and Set ASTM C940 mod.
Penetration Resistance ASTM D1558 mod.
Accelerated Cure ASTM D684 mod.
Unconfined Compression Strength ASTM D1633 & D2166
Hydraulic Conductivity (permeability) ASTM D5084
Hydraulic Conductivity. Long Term ASTM D7100

Pan-Set CRA, June 1991

Slake / Immersion ASTM C267 & D4644 mod.
Chemical Dessication Alter et. al. 1984
Sedimentation / Flocculation Ryan 1987

Long-term Filtrate w/leachate D'Appolonia 1980

Phase 1 Testing — Site Resources

We consider the available site resources to include the slurry mixing water, trench spoils, and
borrow materials. Samples of these materials were recently provided by Asarco and received
at the laboratory. Since previous testing has been completed on this site, and because
groundwater chemistry is available from other sources, we have concentrated on developing
composite of the site soils that model potential trench spoils. Based on our previous
experience on site, we expect to encounter a considerable volume (about 50%) of cobbles and
boulders that will not be suitable for slurry wall backfill. The volume of trench spoil lost in
cobbles and boulders will be made up with CAMU material. The fines and water content of
these soils are summarized in the table below.

Property Test Pit Composite | CAMU Composite
Water Content (%) 10.7 9.6
Fines (%<#200 sieve) 22 23.1

The test pit composite soils have been pre-screened to less than 3 inches and then laboratory
screened to less than 0.5 inch for laboratory testing purposes. In the field, we expect to screen
the trench spoils to less than 3 inches. The available fines should be adequate to create a low
permeability SB or SCB mixture.

Phase 2 Testing — Clay Compatibility via Index Tests

Three commercial clays were subjected to compatibility testing with the groundwater: API
bentonite (Fed Jel 90), salt resistant bentonite (SR bentonite or SW 101), and attapulgite clay
(Florigel H-Y). The API bentonite is representative of the most common slurry wall
material. SW 101 is a specially treated bentonite clay, most often used in off-shore drilling
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and typically mixed with salt water. Attapulgite is a clay from northern Florida that does not
swell like bentonite and has been used on some other severely contaminated sites and can be
mixed with salt water. The properties of the 6% slurries with the Upper Lake water are
shown in the table below.

Property Bentonite | SR Bentonite | Attapulgit
e

Viscosity (MF 40 >180 26

seconds)

Filtrate (ml/ 30 min.) 17 8.3 79

Density (pcf) 65 65 65

pH 8.5 9 9.4

Index-type compatibility tests are performed with the clay slurries to detect potential gross
incompatibility or other reaction between the slurries and site groundwater. The tests are
performed by first creating a slurry (6% clay with 94% water) from Upper Lake water and a
commercial clay. '

Sedimentation/flocculation tests are performed to help determine whether the clay will fall
out of suspension in the presence of the groundwater during construction. Slurries are made
with each of the clays and diluted 1:1 with tap water and groundwater. The slurries are
poured into graduate cylinders and then observed for at least 7 days. Comparisons are made
between slurries diluted with tap water and groundwater.

Chemical desiccation tests are performed to help determine if the groundwater affects the
chemical structure of the clay. Slurries are made with each of the clays, as previously
described and diluted at a 1:1 with tap and groundwater. These mixtures are poured onto
glass plates and allowed to dry for about two weeks. The cracking pattern of the dried slurry
is then examined for any unusual patterns. Comparisons are made between slurries diluted
with tap water and groundwater.

Filter press permeability tests are performed to help determine if the groundwater will

degrade the filter cake of the commercial clay. The test is performed by first completing two
standard filtrate tests (30 minutes at 100 psi) with each of the clay slurries. Next, the
supernate from each test is decanted and the two cells (with filter cakes still intact) are refilled
one with tap water and one with groundwater. The test cells are again pressurized (at 100 psi)
and the test continued for about 3 hours while the flow rate of the waters through the two

filter cakes is monitored. The flow rates can be compared as the ratio of the filtrate of the
groundwater to the filtrate of the tap water verses the pore volumes of flow. A ratio where the .
groundwater flows through the filter cake twice as fast as tap water flow through the filter
cake is considered potentially incompatible.

Phase 2 Testing — Results
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The results of the sedimentation tests are shown in the photographs below.
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The best results were demonstrated by the Fed Jel 90 (API-type) bentonite. There was no
indication of any sedimentation or flocculation with the API bentonite. The attapulgite test
appeared to demonstrate the worst results, but this is probably due to inadequate mixing by
the laboratory. Attapulgite requires very aggressive mixing. There appears to be a minor
sedimentation with the SW 101 in tap water.
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There is no cracking or other indications of chemical desiccation in any of the tests. All of
the clay performed similarly.

The results of the modified filter press test are presented in the graph, below.
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The ratio of flow with groundwater and tap water are similar and acceptable for all three
clays. Please ignore the ratio for attapulgite after 4 pore volumes (trend after 4.4 pore
volumes is a function of Excel graphing, not the clay).

Based on these results, API-type bentonite is compatible with the site groundwater and
recommended for Phase 4 testing.

Phase 3 Testing — Grout Compatibility via Index Tests

Index-type compatibility tests are being performed with cement grouts to detect potential
incompatibilities or reaction between the grouts and site groundwater. In the Pan test, the
fluid grout is poured into a pan filled with either groundwater or tap water. The grouts are
tested for penetration resistance as they set and harden under the waters to detect any
observable differences in the setting process due to the different waters. These tests are still
in progress.

In the Slake test, hardened cylinders of grout are immersed in groundwater and tap water.
The cylinders are observed for at least 2 weeks, then removed and cut into sections to detect
any changes due to immersion in the different waters. These tests are in progress.

Phase 3 Testing — Results
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At this time only preliminary results are available from the pan test. The initial results
indicate no incompatibility.

The slake test are started, but at this time no results are available.

Based on the available results, we plan to begin Phase 4 testing with bentonite clay and would
only return to SCB mixtures if unusual results were obtained with SB.

Phase 4 — Soil-Bentonite Design Mixtures

Based on the superior results with the API-type bentonite, the following SB mixtures are
being formulated and will be tested as soon as possible. We do not see a need to test any SCB

mixtures.

Mix Soils Additive Additive Slump
No. (50/50 blend) Added (inches)
1 CAMU / Composite API bentonite 1% 4106
2 CAMU / Composite API bentonite 2% 4106
3 CAMU / Composite API bentonite 3.5% 4106
4 CAMU / Composite API bentonite 6% 4t06
5 CAMU API bentonite 1% 4106

It is expected that the addition of bentonite slurry to create workable SB mixtures with a
slump of 4 to 6 inches and will add about 1% bentonite to the soils. The actual of bentonite
amount added will be measured. Mix 5 is included as a worst case if all of the trench spoils
should prove to be unacceptable. These mixtures will be tested in a flexible wall
permeameter at an effective confining stress of 10 psi and a gradient of less than 30 with tap
water as the permeant.

We plan to start making these mixtures on October 2, 2006. We have only limited composite
soils, but if there are no additional tests required, we estimate that the testing can be
completed with the available materials.

Please feel free to call me anytime. Cell: 303-601-3274

Steve
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SOIL-BENTONITE DESIGN MIXTURES

(Place holder for test resuits)
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SOIL BORINGS
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Hydrometrics, Inc. A

Consulting Scientists and Engineers
Helena, Montana

Soil Boring Log

Hole Name: APBH-1

Date Hole Started: 7/19/06  Date Hole Finished: 7/21/06

Client: ASARCO, INC. County: Lewis and Clark State: Montana

Project: Interim Measures East Helena Facility Property Owner: Asarco Inc.

COORDINATES Legal Description:

Northing: Location Description: Former Acid Plant Sediment Drying Area

Easting: Weather Conditions:

Ground Elevation:

Recorded By: GB SAMPLE METHOD ASTM Std:

Drilling Company: Boland Drilling Hammer Drop System:

Drilling Crew: Type:

Driller: James/Brian Length (in):

Drilling Method: Air Rotary Inside Diameter (in):

Drilling Machine: Liner:

Drilling Fluid: Air SAMPLE RODS Type:

Hole Diameter (in): 8 Size (ID/OD, in):

Total Depth Drilled (ft): 31 Note: For ASTM standa’d 8188 kABH Whthod of advancing, cleaning and maintaining the boring. Also
the depth at which a water table was encounted indluding noted loss of drilling fluid with the date and time of

Water Table Depth (ft): occurance.

Remarks: Hole abandoned with Bentonite chips to surface - hydrated.
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o
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T we u e (& DRILLING AND
El 28 2% 3% |43
a1 32 [5%] 83 |38 GEOTECHNICAL GEOLOGICAL DESCRIPTION
8| 83 |37 @8 |89 NOTES
o
L 01 GRAB 0.0-5.0 0.0-5.0' Gravelly Sand/Fill
| Gray fine to coarse poorly sorted sand with 15% gravel. Most likely fil
L material. Large cobble at §'.
[ 5
i 02 GRAB| 8.0-17.5 *NJ§ 8.0-95 Sand and Gravel
10 oy ryo 95-19.3 10_z Flli: GrayMwhite/yellow fine to coarse poorly sorted sand with 35 - 40%
i 04 ss 10.0-22.0' " {\1" anquiar gravel. Cobble at9".
-0 - ee oy \95-9.8" Slag/Siity Clay
1 1 lack slag mixed with silty clay.
i § \10.0 -12.0' Sandy Gravel

lack/gray gravel with coarse sand
15.0 - 16.0' Gravelly Silty Sand

Black fine to coarse sand with 2"+ gravel at 15.8 and 5% silt
throughout.

‘\‘\‘

N 05 GRAB| 15.0 - 31.0° b
06 GRAB 16.0 - 34.0° 19997
: W

8
3

16.0 - 18.0' Sandy/Slity Clay
ark gray soft clay with 10% silt and 10% fine grained sand

20.0-21.2' Sandy Sitt

\ Dark gray loose silt with 20 - 25% fine sand and trace of clay, some /’

\roots and metallic (mica?) in silt
21.2-22.0' Siity Sand

hroughout.

22.0-24.0' Gravelly Sand

Dark gray fine to coarse poorly sorted sand with 1"+ angular gravel.
10% silt._Mica throughout.

24.0 - 25.0' Sandy Gravel and Cobbles

Dark gray fine to med sand with 20% silt. Gravel in spoon. Mica f

8 07 GRAH] 20.0- 420 11
! i
[ 08 220-46.0 i
25 03 24.0-49.0 2 P
[ 10 25.0-510' b
i T 265.1-54.1' ¥k
i 12 T
- 13 28.0-56.0 1.0
30 wb
13

LB |

w
&
w
&

3 1 ) ' l S N

]
5

LI I |
PO T |

5.0 - 26.0' Gravelly Sand with Cobbles
s above with lame cobbles at 26'
26.0 - 30.0' Gravelly Sand
Gray coarse to medium sand with some gravel. Gravel predominantly
black fine igneous rocks. Subrounded 1°-2" diameter. Hole producing
igh flows. Slightly less gravel lower 2'.
Ash
Green (chiorite) within some coarser white faldspar grains and some
fragments of semi-consolidated silty clay. (Ash Unit)

rY
o
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Consulting Scientists and Engineers
Helena, Montana

Hydrometrics, Inc. A

Soil Boring Log

Client: ASARCO, INC.

Project: Interim Measures East Helena Facility
COORDINATES

Northing:

Easting:

Ground Elevation:

County: Lewis and Clark State: Montana
Property Owner: Asarco Inc.

Legal Description:

Location Description: Former Acid Plant Sediment Drying Area

Waeather Conditions:

Hole Name: APBH-2

Date Hole Started: 8/21/06 Date Hole Finished: 8/21/06

Recorded By: JLC

Drilling Company: Boland Driiling
Drilling Crew:

Drifler: Rick Johnson/Chuck Belter
Drilling Method: Hollow Stem Auger
Drilling Machine:

Drilling Fluid: None

Hole Diameter (in): 8

Total Depth Drilled (ft): 31.5

Water Table Depth (ft): 3.90

SAMPLE METHOD ASTM Std:
Hammer Drop System:
Type:
Length (in);
Inside Diameter (in):
Liner:

SAMPLE RODS Type:

Size (ID/OD, in):

Note: For ASTM slanda§m§ k&&ﬂm‘(%mm of advancing, cleaning and maintaining the boring. Also
the depth at which a water table was encounted including noted loss of drilling fluid with the date and time of

occurance.

Remarks: Hole abandoned with Bentonite chips to surface - hydrated.

(feet)

DEPTH
SAMPLE
NUMBER
SAMPLE

TYPE
BLOW
COUNT
RECOVERY]|

DRILLING AND
GEOTECHNICAL
NOTES

GRAPHICS

GEOLOGICAL DESCRIPTION

GRAT;T 0.0-50

SS 6.0-125

T 171

0

LALLM |

-
o

SS 10.0-21.8

T

-
«

EE 15.0-31.%

T__fill

»
o

SS 20.0-41.1
88 21.1-42¢

N
(%]

SS 25.0-51.5

rr1irvlrnrrry

(%]
(=1

SS 3).0-6°5

LI B |

(X
w

LR I e

B
o

LI B I B |

rS
n

kil 0.0-5.0 Slity Sand and Gravel
1] Brown silty sand and gravel

5.0-6.0' Sandy Siit and Sand Beds

articular odor.

. 1| Black sandy, clayey silt with platy, shiny (micaceous) flakes
interbedded with fine to coarse sand - all stained black (organics). No

6.0-6.5 Organic Slity Clay

-
o
| 4
.
3
.
3

- \flakes. Wet.

10.0-10.7" Sand
ine to medium sand with black stain.

Black organic (roots and wood evidence) soft silty clay with micaceous gf

10.7 - 11.5' Organic Silt

-
o

akes.

.. Black slightly clayey, slightly sandy silt with organics and micacous /

15.0-15.7' Sand

15.7 - 16.5' Organic Silt and Clay

| TR

3

lack stained fine to medium sand, subrounded.

Black clayey sm to silty clay by 2" depth, plastic with lots of organic

~—=1H 20.0 - 21.1" Organic Siit

~
3
l 1 3

Black with micaceous flakes, fine sandy silt with one layer of gray s:lt
towards the top of spoon Some clayey component. Driller noted
7.5,

25.0-26.1' Slity Sand

Thn:\ layar multi-colored fine to coarse, mostly medium silty sand.

8

Gravel and Cobble
I l \ rse ravel and cobble with medium sand.

30.0-30.2" Sand and Grave!
and and Gravel

30.2-31.5" Ash

W
[

ith a structured aj

POV OIS B SR S S T
3
3

Tan to yellow green with whitish green lenses, silty clay to clayey silt
arance like weathered bedrock {Ash
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Consulting Scientists and Engineers
Helena, Montana

Hydrometrics, Inc. A

Soil Boring Log

- Hole Name: APBH-3

Date Hole Started: 8/21/06  Date Hole Finished: 8/21/06

Client: ASARCO, INC.

Project: Interim Measures East Helena Facility
COORDINATES

Northing:

Easting:

Ground Elevation:

County: Lewis and Clark

Property Owner: Asarco
Legal Description:

Location Description: Former Acid Plant Sediment Drying Area

Weather Conditions:

State: Montana
Inc.

Recorded By: JLC

Drilling Company: Boland Drilling
Drilling Crew:

Driller: Rick Johnson/ Chuck Belter
Drilling Method: Hollow Stem Auger
Drilling Machine:

Drilfing Fluid: None

Hole Diameter (in): 8

Total Depth Drilled (ft): 31.5

Water Table Depth (ft): 6.85

SAMPLE METHOD ASTM Std:

Hammer Drop System:
Type:

Length (in):

Inside Diameter (in):
Liner:

Type:

Size (ID/OD, in):

Note: For ASTM swndaﬁms I’\mniime‘lhod of advancing, cleaning and maintaining the boring. Also
the depth at which a water table was encounted including noted loss of drilling fluid with the date and time of

SAMPLE RODS

occurance.

Remarks: Hole abandoned with Bentonite chips to surface - hydrated.

DEPTH
SAMPLE
NUMBER
SAMPLE

TYPE
BLOW
COUNT
RECOVERY]
(feet)

DRILLING AND
GEOTECHNICAL
NOTES

GRAPHICS

GEOLOGICAL DESCRIPTION

V2 1054.GPJ HYDHLN1.GDT 9/7/06

00-40

[]
E
j

L I |

o

5.0-10.5
55-120

oA

sS

LI L |

-
o

10.0-21.5

LI B B

-
w

SS 15.0-31.8

LI SR N |

8

GRAB| 19.5-41.0°

nN
"

SS 25.0-51.8

LENLEL B |

“w
o

) 32.0-6°.5"

LENLE S |
(X
o

LENLEN B A |

S

li‘ﬁll

’S
[

1

T10.0-0.2 Asphakt
\Asphalt

0.2-4.0' Sandy Siit
Dark brown slightly fine sandy silt

«

|

.

-
o

5.0-55 Sand :
\Brown fine to medium sand, few coarse grains [/

-
o0

5.5-6.5 Sand and Gravel / Flil
ed/rust sand and gravel with appearance of brick
10.0 - 10.5° Poorty Sorted Sand and Gravel
Multi-colored with black staining, poorly sorted sand and grave! - [
nqular and Wet. No particutar odor.

15.0-19.5° Organlc Silty Clay

Thin layer as above.

Black organic, very soft, piastic siity clay

Spoon from 15 - 16.5, driller noted materlal extended to about 19.5'.

| IS

»N
o

19.5-21.5 Sand and Gravel
Brown with black stalning, clayey medium sand with some fine and

by

n
wn

\coarse sand and fine to coarse gravel {50%)

125.0-25.3' Well Graded Sand

w
Q

Multi-colored {mostly brown/whiteftan) fine well graded sand with fewj

Sand
Multi-colored (mostly white/tan/brown) medium to coarse sand with

ew fines.
Gravel

w
a

'8

redeaea A g g o 1 g

S
n

Driller noted harder drilling - Gravel layer
30.0-30.1" Well Graded Sand
ine to medium sand
30.1-31.5" Ash
Dark tan to gray green clayey silt, plastic with minerals and structured
ppearance. Grading to Tan with rounded fine gravel size white
enses, sandy. clayey silt, less plastic. (Ash)

|
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Hydrometrics, Inc. A

Consulting Scientists and Engineers

Helena, Montana

Soil Boring Log

Hole Name: APBH-3

Date Hdle Started: 8/21/06  Date Hole Finished: 8/21/06
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Hydrometrics, Inc. A

Consulting Scientists and Engineers
Helena, Montana

_ Soil Boring Log
Hole Name: APBH-4

Date Hole Started: 8/17/06  Date Hole Finished: 8/18/06

Client: ASARCO, INC.

COORDINATES
Northing:

Easting:

Ground Elevation:

Project: Interim Measures East Helena Facility

County: Lewis and Clark
Property Owner: Asarco, Inc.

Legal Description:

Location Description: Former Acid Plant Sediment Drying Area

Weather Conditions:

- State: Montana

Recorded By: JLC

Drilling Company: Boland

Drilling Crew:

Driller: Rick Johnson/Chuck Belter
Drilling Method: Air Rotary/ODEX
Drilling Machine:

Drilling Fluid: None

Hole Diameter (in): 6

Total Depth Drilled (ft):

Water Table Depth (ft):

SAMPLE METHOD ASTM Std:

Hammer Drop System:
Type:

Length (in):

Inside Diameter (in):
Liner:

Type:

Size (ID/OD, in):

Note: For ASTM standaﬁma M&&‘M%nm of advancing, ﬁeaning and maintaining the boring. Also
the depth at which a water table was encounted including noted loss of drilling fluid with the date and time of

SAMPLE RODS

occurance.

Remarks: Hole abandoned with Bentonite chips to surface - hydrated.

DEPTH
SAMPLE
NUMBER
SAMPLE

TYPE

BLOW

COUNT

{feet)

RECOVERYj|

DRILLING AND

GEOTECHNICAL

NOTES

GRAPHICS

GEOLOGICAL DESCRIPTION
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50-11.%

10.0-21.5
11.5-26.5"

15.0-31.58

20.0-41.8"
21.5-44.0
22.5-47.5
25.0-51.5
26.5-56.5'

30.0-61.0'
31.0-66.0'

35.0-72.0

(1]

0.0-5.0
Fil)

Fill

5.0 -6.5' Sandy Sitt/Fill

-
o

Red/Rust sandy siit and broken granular material - appearance of
rick.
Water

10.0 - 11.5' Siity Sand and Gravel

/

-
0

Red/Rust med to coarse silty sand and gravel, stained in black
organics. Wet with no particular odor.

11.5-15.0' Well Sorted Sand and Gravel
Red/rust/brown/black coarse sand and fine gravel

/]

| 15.0 - 16.3' Sand and Grave!

16 3-16.5 Organlc Siit and Clay
(:) it

20.0-20.1 Organlc Siit and Clay
Thin Layer as above.

20.1-20.4' Organic Silty Clay
lack siity organic clay

120.4-21.0" Silty Sand With Gravel

Tan and orange brown silty sand with fine gravel in a consolidated

atrix
21.0 -21.5' Sandy Gravel
Black stained sandy coarse gravel with some fine gravel. Mostly

nconsolidated.

35

21.5-25.0' Sand and Grave!
Mostly white and black medium to coarse sand and fine gravel,
subanqular, with little fines. Black coating from organics.

5.0 -25.5' Sand with vael

[ 5.5-26.5" Sand, Gravel and Cobble

[Fine to medium sand, gravel, cobble - angular with little fines
26.5 - 30.0' Sand and Gravel
Mostly black with brown and white, medium to coarse sand and fine

|
Sand with Gravel and Cobble
Fine to coarse sand, mostly medium sand and some gravel and,
obble
31.0-35.0' Sand and Grave! with Organic Sift
Medium to coarse sand and gravel, subangular with few chunks of
lolack organic silt in upper 2.5". Lower portion same with coating of
hiack fines
35.0-37.0'

Ash

Sheet 1 of 2

Continued Next Page




Hydrometrics, Inc. A

Consulting Scientists and Engineers
Helena, Montana

Soil Boring Log

Hole Name: APBH-4

Date Hole Started: 8/17/06 Date Hole Finished: 8/18/06

DEPTH

DRILLING AND
GEOTECHNICAL
NOTES

SAMPLE
NUMBER
SAMPLE
TYPE
BLOW
COUNT
RECOVERY]|
(feet)
GRAPHICS

GEOLOGICAL DESCRIPTION
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APPENDIX D

CONSTRUCTION SPECIFICATIONS

. ~ Work Plan
Work Plan.doc : ASARCO Smelter Facility



1.1

1.2

1.3

14

1.5
1.51

1.5.2

GUIDE SPECIFICATION
SOIL-BENTONITE METHOD (NO PERM SPEC)
SLURRY WALL

SCOPE
This section of the specifications includes requirements for Slurry Trench Walll as indicated on the
drawings, as hereinafter specified, or as required to properly complete the work.

GENERAL

The work covered by this section of the specifications consists of furnishing all plant, labor,
equipment, and materials and of performing all operations in connection with constructlng the
slurry trench cut-off wall.

QUALIFICATION OF CONTRACTOR

The Contractor will submit evidence that he is competent to construct a slurry trench. This
evidence will insure that the Contractor or his subcontractor or his technical advisor will have
sufficient competent personnel to carry out the operations specified, and such personnel will have
previous experience in this type of construction. In particular, a construction and slurry
specialist(s) shall be used to supervise the construction, slurry preparation, and quality control.

CHARACTER OF OVERBURDEN MATERIALS

A generalized description of the typical overburden through which the slurry trench cut-off is to be
excavated is indicated by boring logs included in the Appendix C of the Work Plan. In general,
the slurry wall shall extend through the overburden and tie into the clay layer as indicated in the
Figures 2 through 5 of the Work Plan.

EXCAVATION OF SLURRY TRENCH

General Requirements

An impervious slurry trench cut-off wall shall be constructed to the Imes grades, and cross
sections as indicated in the Figures 2 through 5 of the Work Plan. The trench shall have
essentially vertical walls, a minimum width of 3 feet and shall extend through the aquatard (ash
unit) to minimum specified penetration of 2 feet.

Prosecution of Work

(A) Slurry will be introduced into the trench immediately after trenching has begun and shall
be maintained in the trench during excavation and until it is completely backfilled. The
slurry level shall be maintained at least 3 feet above the groundwater level.

(B) The Contractor shall maintain the stability of the excavated trench at all times for its full
depth. The level of the bentonite slurry shall not be permitted to drop more than 3 feet
below the top of the slurry trench except as approved by the Contractor's Slurry Wall
Specialist.

(C) The Contractor shall have personnel, equipment, and materials ready to raise the slurry
level at any time. To this end, the Contractor shall have personnel on call to raise the
slurry level, weekends and/or holidays included.

(D) Unless otherwise directed, the bottom of the slurry trench will be keyed the minimum
specified penetration (see 1.5.1) into the underlying aquatard (ash unit) beneath the site
as indicated by soil borings, except that if the excavator is unable to achieve the minimum
specified penetration into weathered rock without the assistance of ripping teeth, blocks or
percussion chisels, the minimum penetration requirements will be modified and the trench
will extend to the depth where refusal of the excavating equipment is encountered. The

Work Plan
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final depth and penetration of the trench shall be measured and checked by the Contractor
and approved by the Owner or his representative immediately following excavation.

(E) Upon completion of excavation, any loose material or cuttings shall be remdved from the
bottom of the trench with the excavator.

(F) The toe of the slope of the trench excavation shall precede the toe of the backfill slope so
that the toe of the backfill shall be more than 50 feet away from the toe of the excavation
or as required to permit proper cleaning of the trench bottom and to permit inspection and
measurement.

1.6 PROPERTIES OF SLURRY
The bentonite slurry shall be a fluid allowing proper excavation of the trench and allowing
backfilling with impervious material to form a permanent cut-off wall.

1.6.1 Materials

(A) Bentonite - The bentonite powder or granules used in the slurry shall be natural high-
swelling montmorillonite base product and shall meet the requirements of API
Specification 13A.

(B) Water - The water shall be clean, fresh, and free from excessive oil, acid, alkali, organic
matter, or other deleterious substances. It is the responsibility of the Contractor that the
slurry resulting from the water shall always meet the standards in this specification.

(C) Additives - Admixtures such as softening agents may be used to aiter the characteristics of
the water to permit efficient bentonite consumption.

1.6.2 Slurry Mixture
The bentonite slurry shall consist of a stable colloidal suspension of sodium bentonite in water

and shall be controlled in accordance with APl RP 13B-1 "Recommended Standard Procedure for
Field Testing Water-Based Drilling Fluids” {most current edition), and the following requirements:

(A) At the time of introduction of the slurry into the trench, the initial slurry shall be a mixture of
not less than 5 % by weight of bentonite to water. Additional bentonite may be required
depending on the hardness and temperature of the water. The slurry shall have a
minimum apparent viscosity of 15 centipoises or 40 seconds reading through a Marsh
Funnel Viscosimeter, a maximum filtrate loss of 25 cubic centimeters in 30 minutes at 100
psi, and a pH of 6.5 to 10.0.

(B) The slurry mixture in the trench shall have a density not less than 64 pcf (1.03 gm/cc), not
greater than 85 pcf (1.36 gml/cc), or as approved by the Contractor's Slurry Wall
Specialist..

(C) The slurry mixed with backfill material shall be either slurry taken from the trench or slurry
meeting the requirements of slurry introduced into the trench.

(D) |If the density of the slurry in the trench exceeds the specified limits, or becomes
unworkable, the heavy slurry shall be removed from the trench by airlift pump, excavator,
or other methods approved by the Contractor’s Slurry Wall Specialist or the excess solids-
shall be removed from the slurry by screening or centrifugai type siurry desander.

(H) Admixtures of the types used in the control of oil field drilling muds may be used to altér
the characteristics of the slurry in the trench only as approved by the Contractor's Slurry
Wall Specialist. Peptizing or bulking agents shall not be mixed with the slurry.
1.6.3  Slurry Mixing Plant
(A)  Ali slurry for use in the trench shall be prepared using a suitable mixer. No slurry is to be

Work Plan
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1.7

1.71

1.7.2

1.7.3

1.8

1.9 .

made in the trench. Mixing of water and bentonite shall continue until bentonite particles
are fully hydrated and the resulting slurry appears homogeneous.

(B) The slurry plant shall include the necessary equipment such as a mixer capable of
producing a colloidal suspension of bentonite in water, sumps, pumps, valves, hoses,
supply lines, small tools, and all other equipment as may be required to adequately supply
slurry to the trench.

(C) Storage tanks may be provided to store initially mixed slurry to allow hydration and to
serve as a reserve in cases where substantial loss from the trench through underlying
pervious zones or other reasons may occur. The slurry shall be agitated or recirculated in
any storage tanks as required to maintain a homogeneous mix.

BACKFILLING OF SLURRY TRENCH

Materials-

The material for trench backfilling shall be composed of slurry and selected granular soils
obtained from the trench excavation and/or an approved borrow area. Dry bentonite, in addition
to that added via the slurry shall be added to the backfill at a rate of ___|bs per cubic foot of
backfill mix. The soil shall be friable and free from roots, organic matter, or other deleterious
materials. The backfill shall be thoroughly mixed and reasonably well graded between the
following gradation limits:

Screen Size : Percent Passing
(U.S. Standard) by Dry Weight

Determined by design mix

Mixing -

Stockpiled material from excavation and/or material from borrow shall be mixed and blended by
windrowing, disk harrowing, bulldozing, blading, hoeing or by other approved methods. Mixing
and blending shall be performed in such a manner as to produce the required gradation of
backfill. The backfill material shall be thoroughly mixed into a homogeneous mass, free from
large lumps or pockets of fines, sand, or gravel. Occasional lumps of up to 4 inches in their
largest dimensions will be permitted. Just prior to placing, the backfill material shall have a slump
of 3 to 6 inches. To this end, the materials may be sluiced with slurry during blending operations.
Sluicing with water will not be permitted except as approved by the Contractor's Slurry Wall
Specialist..

Placing -
The backfill shall be placed continuously from the beginning of the trench, in the direction of the

excavation, to the end of the trench. Free dropping of backfill material through the slurry wiil not
be permitted. Initial backfill shall be placed by lowering it to the bottom of the trench with an
excavator bucket until the surface of the backfill rises above the surface of the slurry trench at the
start of the trench. Additional backfill may then be placed in such a manner that the new material
slides down the forward face of the previously placed backfill. The backfill shall not be dropped
or deposited in any manner that will cause segregation. An acceptable substitute for the initial
placing of backfill by the use of an excavator bucket shall be to begin excavation of a sloping
“starter or lead-in” trench” at a point outside of the limits of work which will provide a sufficient
distance for the backfill face to form before the toe of the backfill reaches the point where the cut-
off is required. .

CAPPING
Capping is not within the scope of work to be performed by Shaw.

CLEANUP
After completion of the backfill all remaining excavated material and slurry not previously

Work Plan
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20

2.0.1

202

203

2.04

2.0.5

stockpiled shall be placed within the slurry wall alignment and generally back bladed. Excess
slurry shall be disposed of by spreading in thin layers on the area within the slurry wall alignment.

QUALITY CONTROL

The Contractor shall maintain his own quality control for the cut-off wall construction under the
direction of the Contractor's Contractor's Slurry Wall Specialist. Table 1 outlines the Soil -
Bentonite Slurry Trench Quality Control Testing Plan.

Trench Continuity and Key

The Contractor shall be responsible for demonstrating to the satisfaction of the Contractor's
Slurry Wall Specialist that the trench is continuous and excavated to the minimum specified depth
into the underlying aquaclude as shown on Figures 2 through 5. Trench continuity shall be
assured by the action of the trench excavation equipment, the digging tools must be able to be
passed vertically from top to bottom of the trench as well as moved horizontally along the axis of
the trench without encountering unexcavated material. Penetration of the bottom of the trench
into the aquaclude shall be demonstrated by observation of the cuttings removed from the trench
and by direct measurement of trench depth to the satisfaction of the Contractor's Slurry Wall
Specialist.

Slurry and Backfill Mix Materials

(A) Bentonite - Certificate of Compliance with the specification shall be obtained from the
material manufacturer.

(B) Water - Water for making slurry shall be tested for pH and total hardness as required to
determine the amount of softening agent necessary to assure optimum yield of the
bentonite. Tests shall be repeated each time that the water source is changed.

(C) Backfill Mix - Backfiill material shall be tested prior to placement in the trench by conducting
tests to determine slump and gradation. Testing frequency will be a minimum of one
series of tests per 500 cubic yards of backfill material prepared for introduction in the
trench. The Contractor's Slurry Wall Specialist shall determine the amount of bentonite
added. :

Slurty Introduced in the Trench
A complete series of tests shall be conducted on slurry from the pond containing slurry ready for

introduction in the trench at least once per day. The tests shall include:

(A) pH of the slurry,

(B) Unit weight of the slurry,

(©) lFoi:;Tate loss of the slurry (once per truckload or
(D) Viscosity of the slurry.

Slurry in the Trench
Slurry in the trench shall be tested at least once per day. Samples shall be obtained from near

the bottom of the trench near the point of trenching and tested for unit weight.

Documentation

Results of all tests performed in accordance with the Specification will be recorded on forms
acceptable to the Contractor's Onsite Quality Control Manager and signed by the Contractor's
Slurry Wall Specialist. These forms will be made available to the Contractor's Onsite Quality
Control Manager at all times for his inspection. Copies of all forms will be submitted daily to the
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Contractor's Onsite Quality Control Manager for his reference.
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Table 1: Soil - Bentonite Slurry Trench Quality Control Testing Plan

Property

Bentonite Powder
a. Certification

Water for Slurry Mixing

a. pH
b. Hardness
Solids

initial Bentonite Slurry

a. Viscosity
b. Density
c. Filtrate Loss

d. Bentonite content

e. pH of Slurry
n-Trench Bentonite
Slurry

a. Unit Weight

b. Viscosity

SB Backfill Material
a. Slump Cone

b. Gradation

¢. Density

d. Bentonite content
e. Permeability

Notes:

Requirement
(see notes)

AP1 13A

6t09
< 500 ppm

> 40 seconds
> 64 pcf
<25¢c
> 5%
6.5t010

64 to 85 pcf
> 40 seconds

3to 6inches
Minimum 10% Fines

15 pcf > In-trench
slurry

>TBD %
< 1x10-" cm/sec

Min. Test
Frequency

1 per truck or lot

1 per source
1 per source

2 per shift
2 per shift
1 per truckload

1 per project
1 per shift

2 per shift
2 per shift

1 per shift
1 per shift

1 per shift

1 per shift
1 per 500 cy

Test
Method

Section 4

API RP 13B-1
APIRP 13B-1

APIRP 13B-1
ASTM D-4380

APIRP 13B-1
Weight-
Volume

APIRP 13B-1

ASTM D-4380
APIRP 13B-1

ASTM C-143

ASTM D-1140
ASTM (C-138
or APl RP
1381

D-4380 mod
Weight-
Volume

ASTM D-5084

Comment

Manufactures Cerification

May be modified for
potable source or if treated

Demonstrate by proportion

Also > 15 pcf less than SB

Laboratory or Field Test

As per design mix
Laboratory test

1. Some requirements will be changed based on the selected slurry backfill design mix.
2. TBD =to be determined. See note 1.
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QUALITY CONTROL PLAN
FORMER ACID PLANT SEDIMENT DRYING AREA SLURRY WALL

1.0 INTRODUCTION

This Quaiity Control (QC) Plan, prepared by Shaw Environmental & Infrastructure, Inc. (Shaw),
describes quality control procedures for constructing a slurry wall to encompass the former acid
plant sediment drying area at the ASARCO Smelter Facility, East Helena, Montana.

1.1  Quality Control Objective

The goal of this QC Plan is to ensure that the required slurry wall construction activities will be
completed as stated in the planning documents. Documentation will be prepared and maintained
during and after the completion of slurry wall construction activities so that it can be
demonstrated that work has been completed and performance requirements of the plans have
been met.

1.2 Quality Control Plan

This QC Plan is designed to define the methodology and practices to control the quality of work
performed during the construction of the slurry wall. At a minimum, this QC Plan addresses the
QC procedures for:

e The organization, responsibilities, and authority for personnel performing QC-related
functions;

The project QC system;

Inspections and tests;

Sampling and analyses (if needed);

Document control/records management;

Nonconformance’s and corrective actions;

Subcontractor control; ' -

Change control, and

Audits and surveillance.

The Quality Control Manager (QCM) or designee will be responsible for implementation of and
control of the QC program during site preparation, excavation, debris removal, site closure, and
any other work affected by the QC program.

This QC Plan establishes measures for controlling items or activities affécting quality and for
verifying compliance with the specified requirements of the contract. Methods used to achieve
the goals of the QC Plan include but are not limited to:

e Project planning;
o QC inspection;
e Document/record controls;

Quality Control Plan
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¢ Nonconforming conditions/deficiency corrective actions;

e Completion inspections;

¢ Subcontractor controls;

e Audits and surveillance;

e Calibration program, and

o Use of standard quality assurance/quality control (QA/QC) forms.

20 BACKGROUND

The ASARCO Smelter Facility covers 8.4 square miles near East Helena, Montana. The
ASARCO Smelter Facility is located near the intersection of U.S. Highway 12 East and South
1st Street in East Helena. The ASARCO Smelter Facility includes a lead smelter that operated
from 1888 until 2001.

The slurry wall will be installed as a continuous wall system using soil-bentonite (SB) slurry to
stabilize the trench walls. The intended location of the slurry wall is at the former acid plant
sediment drying area located on the south side of the ASARCO Smelter Facility.

The objectives of this project are as follows:

Design the slurry wall

Construct the slurry wall at the former acid plant sediment drying area;
Restore the site; and '

Prepare a final construction report.

3.0 QUALITY CONTROL ORGANIZATION

The project organization chart (Figure 1) depicts the lines of authority as well as the reporting
functions of personnel performing quality-related activities on this project. ASARCO will
interface with the Environmental Protection Agency (EPA) and Montana Department of
Environmental Quality (MDEQ), as necessary.

3.1  Quality Control Organization

The following sections describe the roles, responsibilities, and authorities of key project
personnel performing activities that affect project quality.

3.1.1 Project Manager

The Project Manager (PM) will interface directly with ASARCO regarding project execution and
accountability and be the primary point of contact for the contract. The PM controls the budget
and schedule ensuring that contract requirements are met. The PM will be responsible for
managing construction activities, including subcontractors. The PM is responsible for ensuring
overall conformance of the work to project and contract requirements and specifications

Quality Control Plan
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including technical, cost, and schedule requirements. The PM has the overall responsibility for
the success and proper execution of the contract and all delivery orders. The PM will organize
the assigned project staff and initiate project planning and implementation activities.

3.1.2 Construction Site Manager

The Construction Site Manager will be responsible for the onsite management and execution of
all field project activities in accordance with the Work Plan and federal, state, and local laws and
regulations. The Construction Site Manager will function as the primary point of contact for
onsite ASARCO, field personnel, and subcontractors. The Construction Site Manager will
advise the PM of technical progress, expenditures, project needs, potential problems, and
recommended solutions.

3.1.3 Quality Control Manager

The QCM will report directly to the PM on all matters within the scope of the project QC
program. The QCM is responsible for the overall management of the QC program on site and
off site, including field installation activities and consulting engineering activities for the project.

Duties of the QCM include but are not limited to the following:

e Implementing the project QC Plan;

¢ Initiating or recommending corrective actions;

e Verifying the implementation of corrective actions;

¢ Continuously evaluating the effectiveness of the project QC Plan;

¢ Notifying the PM of conditions adverse to quality that cannot be resolved at the project level;
e Monitoring operation activities for compliance with contract requirements;
e Monitoring laboratory testing activities;

¢ Identifying and reporting nonconforming items, conditions, or activities;

e Monitoring onsite subcontractors;

e Preparing QC reports if required by the contract;

e Performing and documenting installation inspection activities, and

e Performing or monitoring sampling activities.

3.1.4 Subcontractors

When other companies and/or subcontractors are involved in performing activities governed by
the requirements of the QC Plan, the responsibility and authority of such organizations will be
clearly established and documented. Although Shaw may delegate the work of establishing and
executing certain portions of the QC Plan, Shaw will retain responsibility for fulfilling the QC
program.

Quality Control Plan
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3.1.5 Site-Specific QA/QC Control Training

The QCM (or designee) is responsible for providing basic training of all project personnel
performing quality-related activities. The training will include a review of the project QC Plan,
work plans, regulatory requirements, and other project-specific documents necessary for
personnel to perform project work activities properly. '

3.1.6 Changes of QA/QC Personnel

Shaw will strive to maintain continuity of QA/QC personnel on the project. In the event that
personnel changes become necessary, ASARCO will be notified and approval received for any
proposed change. ~

40 QCINSPECTIONS

QC inspections will be conducted to ensure that project tasks are performed per the Work Plan.
A final inspection will be formally scheduled and completed for the entire project. Each type of
anticipated inspection is discussed in the following paragraphs. Completed inspection forms and
a log will be maintained in the site QC files and will be available for review at any time.

4.1 Preparatory Inspections

Preparatory meetings/inspections will be performed before the execution of field work. The
preparatory inspection meeting will be attended by the Shaw Construction Site Manager (who
will also fulfill the roles of the Site Safety and Health Officer [SSHO] and the CQM) and
subcontractors. The preparatory/inspection meeting will include:

¢ Reviewing contract plans;

o Reviewing pertinent contract specifications and drawings;

o Reviewing materials and equipment documentation for required tests, submittals, and
approvals;

e Reviewing required control inspections and test requirements;

e Establishing that the preliminary work required to begin the task is complete and conforms to
approved drawings and submittal data;

s Establishing that the required materials and equipment for commencement of the work are on
hand or available for use on the task;

e Confirming that materials and equipment conform to the specifications and that all
equipment is properly calibrated and in proper working condition;

e Discussing procedures for performing the work; and
¢ Reviewing the appropriate activity hazard analysis.

Personnel performing work activities affected by a preparatory inspection will be instructed as to
how to complete the task so that their workmanship is in compliance with QC requirements.
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4.2  Initial and Follow Up Inspections

Additional inspections will be conducted at the start of the project and on a continuous basis to
ensure continuing compliance with contract requirements. The frequency of the inspections will
depend upon the extent of work being performed. The inspection will be conducted to evaluate
the following criteria:

e Verification of preliminary work;

e Compliance with the specifications, drawings, submittals, and other contract requirements;
e Compliance with the Site-Specific Health and Safety Plan (Shaw, 2006);

e Acceptable quality of workmanship, and

o Resolution of any differences.

43 - Equipment Inspections

Equipment will be inspected and calibrated according to manufacturer’s requirements before
field use. Inspection of heavy installation equipment will be recorded daily. These forms will be
attached to the Shaw Field Activity Daily Log (FADL) and submitted to project management on
a daily basis. All equipment inspections and calibrations will be conducted by personnel with
specific training and experience in the operation of that equipment.

4.4 Installation Contingency Procedures

Changes to the Work Plan and/or specifications may be required during installation to address
unforeseen situations encountered in the field. In the event that a change to the approved plans is
necessary, the Shaw Construction Site Manager will stop work and notify the PM of the change.
The PM will immediately provide formal oral notification to ASARCO, MDEQ and the EPA
about the change. Upon approval of the change by ASARCO, MDEQ and the EPA, installation
activities will continue.

In the event that an emergency condition such as a fire or earthwork failure arises, notifications
will initially be completed orally via telephone and documented later. Emergency notifications
to all concerned parties may be made simultaneously, if necessary.

4.5 Substantially Complete and Final Inspections

The Shaw Construction Site Manager or the designated Shaw representative will conduct
substantially complete and final inspections to verify that the work performed meets the
requirements of plans, specifications, quality, workmanship, and completeness.  The
substantially complete and final inspection will be attended by representatives of ASARCO and
subcontractors (if needed). Representatives from EPA and MDEQ will also be invited to attend
all inspections.

A substantially complete inspection will be conducted at the completion of all work to verify
compliance with the contract plans and requirements. During the substantially complete
inspection, a punch list of items not conforming to the specified requirements, including
incomplete project items, will be developed, if required.
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Upon completion/correction of the punch list items, a final inspection will be conducted to verify
that completed work conforms to the contract requirements. The notice of a final inspection will
include assurance that all punch list items previously identified will be completed by the date
scheduled for the final inspection. ASARCO will sign-off on the final inspection to concur that
the site was returned to contractually required conditions.

4.6  Safety Inspections

The SSHO will perform daily safety inspections and daily safety meetings throughout the
project. The inspections and meetings will be reported on the Shaw FADL. The inspection and
meeting attendance form will be maintained in the project files. Details of the safety inspections
can be found in the Site-Specific Health and Safety Plan (Shaw, 2006).

4.7  Field Inspections

Field inspections are primarily visual examinations, but may include measurements of materials
and equipment being used, techniques employed, and the final products. These inspections will
~confirm that a specific guideline, specification, or procedure for the activity has been
successfully completed. These inspections will be performed either during remediation and/or
installation work activities or shortly after completion of the work by the QCM. The resuits will
be documented in the Shaw FADL.

4.8 Field Tests

Field tests are tests or analyses made in connection with site activities. Field tests will be
performed primarily on the slurry during the preparation of the slurry, monitoring of the slurry,
and degradation of the slurry. Field tests will be performed by the Subcontractor, Geo-Solutions,
Inc. The results of the field tests will be documented daily on forms provided by Geo-Solutions
(see Attachment A),

49 Surveys

Surveys include the establishment of horizontal and/or vertical grade control for installation,
establishment of an elevation benchmark, reference/location surveys for structures, and
topography, as appropriate and reviewed by the QCM.

4.10 Review of Manufacturers’ Certificates of Compliance

Certificates of Compliance will be obtained from suppliers for selected materials. The
certificates will be reviewed/approved by the QCM prior to material delivery. Certificates will
include a statement that the material meets all the specification requirements, and supporting test
results shall also be provided.

4.11 Inspection Checklists

Inspection checklists will be required for all definable features of work and will document
inspection results. The checklists will be maintained by the QCM and be attached to the Shaw
FADL.
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5.0 DOCUMENT CONTROL

This QC Plan establishes the document control system that provides measures for controlling the
issuance, distribution, storage, and maintenance of documents relating to quality, including those
of subcontractors and other vendors.

5.1  Field Activity Daily Log

The Shaw FADL will be completed to document all project activities. The report will cover both
conforming and nonconforming work and, where applicable, will include a statement of
certification that all materials, supplies, and work comply with the contract requirements. The
Shaw FADL will include:

e Location and type of work;

o Type and number of control activities;

e Results of inspections and tests;

e Types of defects/causes for rejection, if any;

e Corrective actions proposed/taken, if any;

o Trades/personnel working - type and number;

e Weather conditions;

e Delays and their causes, if any;

e Verbal instructions;

e Samples collected;

e Field analyses performed, including results;

e Calibration procedures and readings;

o Health and safety activities;

o Equipment used;

s Equipment daily check list;

¢ Nonconformance reports, deficiency reports, and records of statement of work clarifications;
e Remarks, and

o Certifications.

An example of the Shaw FADL form is included in Attachment A of this plan. Other QC forms
may be used as required by the contract. Additional documentation (e.g., test reports,
subcontractor daily reports, and other pertinent documentation) may be included as attachments
to the Shaw FADL.

5.2  Project Records

QC records will be prepared to furnish documented evidence that project activities, including
laboratory analyses, fulfill the scope of work and are in compliance with the requirements of the
contract. Records will be maintained and stored at the project site. Upon completion of the
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project, the project records will be kept at the Shaw office in Portland, Oregon. Records will be
readily retrievable for review and audit purposes by Shaw or ASARCO. The records will be
controlled in order to avoid the possibility of their loss or damage. The records will be
consistent with the applicable sections of the contract specifications and may include:

¢ Inspection reports;

¢ Monitoring and surveillance activities;
¢ Personnel qualifications;

o Corrective actions;

o Training records, and

e Other specified documents.

5.3  Inspection Documentation

The QCM is responsible for the maintenance of the inspection records. Inspection records will
be legible and will clearly provide all information necessary to verify that the items or activities
inspected conform to the specified requirements. In the case of nonconforming conditions,
inspection records will provide evidence that the condmons were brought into conformance or
otherwise accepted by ASARCO.

6.0 NOTIFICATION OF NONCONFORMANCES

This section describes the procedures for controlling items that do not conform to specified
design requirements by tracking them from identification through acceptable corrective action.
All personnel are responsible for identifying deficiencies and notifying the QCM.

6.1  Identifying Deficiencies

The QCM will be notified of all deficiencies identified during the course of site activities to
ensure that each deficiency is documented, reported, and tracked, that corrective actions are
taken, and that follow-up verification is conducted.

The QCM will include the identified deficiencies in the Shaw FADL, noting the item found to be
deficient, date, time, location, the person who identified the deficiency, and the status of the item
to which the deficiency applies (installed, awaiting installation, deficiency identified upon
receipt, item previously accepted but in storage, etc.). The QMC will also include what action is
being performed to correct the deficiency.

6.2 Punch Lists

Substantially complete inspections conducted by the QCM typically result in the development of
a punch list of items that do not conform to approved plans. During the course of each
substantially complete inspection, the QCM will document nonconforming items in a punch list
that will serve as input to the QCM database for items requiring corrective action. The database
will serve as the tracking system for the follow up of open items and will identify when they are
completed. '
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The QCM will monitor the punch list corrective action database on a daily basis until all
corrective actions have been completed and the punch list is closed out. A printout of database
open items will be included with and attached to each day’s Shaw FADL.

6.3 Notification

ASARCO will be notified of the identification and progress toward resolution of nonconforming
items/conditions through the reporting requirements stated in the project procedures and/or plans
or through attendance at coordination meetings.

7.0 . TESTING

This section describes the controls to be implemented for the performance of tests required to
verify the acceptability of the slurry wall construction activities. The testing will include onsite
field tests for the preparation of the slurry mix.

7.1 Slurry

Onsite field tests will be conducted to verify that the materials (e.g., water) and slurry mixture
meets the requirements. Table 1 presents the quality control testing plan (property, requirement,
test methods, and frequency). Results will be documented on forms (i.e., Geo-Solutions’ Daily
Quality Control Reports [DQCR]), which are included in Attachment A. The slurry will be
adjusted accordingly if the mixture does not meet the requirements for the three phases.

7.2 Site Soil and Water Sampling

Soil and groundwater sampling activities will not be conducted during the construction of the
sturry wall.

7.3  Air Monitoring

Air monitoring will be conducted to monitor dust emissions and the effectiveness of dust control
techniques during soil excavation and placement. The SSHO will select the air.monitoring
location(s) based on anticipated work activities, site contaminants, wind direction, and
anticipated traffic flow. Further information regarding the air monitoring program is presented
in the Site-Specific Health and Safety Plan (Shaw, 2006).

8.0 FIELD QUALITY CONTROL
The field control component of the QC Plan includes:

e Procedures for documenting and justifying any field actions contrary to the QC Plan;

e Documentation of all pre-field activities such as equipment checkout, calibrations, and
manufacturer inspections;
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e Documentation of field inspection activities during the project; and
e Documentation of field measurement QC data.

8.1  Field Changes to Quality Control Plan

Changes to the QC Plan procedures, testing requirements, or personnel may be required to adjust
for unforeseen circumstances. Changes may be required in the event that the given procedures
do not provide adequate control, or may be proactively initiated by Shaw to ensure that QC
objectives are met. -

Should modifications to this QC Plan become necessary or desirable; the Shaw PM will notify
ASARCO in writing. The notification will include a description of the proposed change, the
reason(s) for requesting the change, and the date upon which the change needs to become
effective, along with other pertinent information.

8.2 Pre-Field Activities

Pre-field activities include calibrating equipment, performing preparation inspections, obtaining
field permits, and obtaining a copy of the manufacturer inspection documents for materials to be
incorporated into the project.

8.2.1 Field Equipment Calibrations and Inspections

Equipment will be inspected and calibrated according to manufacturer’s requirements before
field use. Inspection of heavy installation equipment will be recorded daily on the Safety
Inspection of Heavy Equipment form (see Site-Specific Health and Safety Plan). Calibration of
field testing equipment will be recorded on equipment calibration forms. All equipment
inspections and calibrations will be conducted by personnel with specific training and experience
in the operation of that equipment. These forms will be attached to the Shaw FADL and
submitted on a daily basis.

8.2.2 Field Permits

Shaw will coordinate through ASARCO to obtain any required permits, before beginning
construction activities.

8.3  Field Measurement Quality Control

Field measurements will generate substantial quantities of data. Field measurement data results
for the slurry will be included on Geo-Solution’s DQCR (see Attachment A). Copies of
completed Geo-Solutions DQCRs will be turned in the Shaw QCM as soon as the results are
available.

8.4  Inspection of Field Activities

Field activities will be inspected on a daily basis, and more frequently as required by Shaw staff.
Shaw will make daily inspections of all work in progress, recording all deficiencies in the field
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log along with a notation of the corrective action taken. All other inspection activities will also
be reported in the field log.

8.5 Subcontractor Direction

Activities of subcontractors will be under the direction of Shaw Construction Site Manager.
Inspections of all subcontractor work, including inspections, will be conducted by the QCM.

9.0 SUBCONTRACTOR CONTROL

All subcontractors performing work for the project are responsible for conformance to the
quality requirements of their respective subcontract. Subcontractors include organizations
supplying quality-related items or services to the project. The overall responsibility for
conformance to the quality requirements for the subcontracted items and services is retained by
Shaw.

The requirements for personnel qualifications, technical performance levels, QC procedures,
acceptability levels, and documentation will be included as a part of the subcontract documents.

The QCM is responsible for the implementation of inspections, document reviews, audits, and
other QC activities used to monitor the subcontractor’s compliance with the contract. These
activities will be documented on checklists, field logs, or other forms appropriate to the function
performed.

For field operations, the Shaw staff will provide QC checks before, during, and after the
completion of the subcontractor's activities. The QC checks will include preparatory, initial,
follow-up, and final inspections to determine if the subcontractor is in compliance with the QC
measures set forth by the contract and the applicable subcontract responsibilities including:

e Meeting quality requirements;

e Generating, controlling, and maintéining required documentation;

e Performing and documenting required inspections and tests;

o Identifying, reporting, and correcting nonconforming conditions, and
e Turnover of documentation to Shaw.

9.1 Subcontractor QA/QC Responsibilities

Subcontractors performing work will be monitored by the Shaw staff to verify conformance to
the contract and subcontract quality requirements. The monitoring activities will include
inspections. All monitoring activities will be documented on the appropriate form or included in
the Shaw FADL. Subcontractors will be required to provide documentation consistent with
project requirements.
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92 Subcontractor Nonconformance

Work performed by subcontractors that does not comply with the specified requirements will be
identified, reported, corrected, and tracked in accordance with this QC Plan.

9.2.1 Notification of Nonconformance

Notification of subcontractor noncompliance will be accomplished via the Nonconformance
Report (NCR), with copies kept in the QC files.

9.2.2 Corrective Actions

Corrective actions by subcontractors will be monitored by the QCM or designee to verify that
the subcontractor's performance meets the required specifications.

10.0 REFERENCES

Shaw. 2006. Site-Specific Health & Safety Plan for the Former Acid Plant Sediment Drying
Area Slurry Wall Construction, ASARCO Smelter Facility, East Helena, MT. October 2006.
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SOIL - BENTONITE SLURRY TRENCH QUALITY CONTROL TESTING PLAN

TABLE 1

Min. Test
Property Frequency Test Method Comment
Bentonite Powder
1 per truck or
a. Certification lot Section 4 Manufactures Cerification
Water for Slurry Mixing
a. pH 1 per source APIRP 13B-1 May be modified for
b. Hardness 1 per source APIRP 13B-1 potable source or if treated
Solids
Initial Bentonite Slurry
a. Viscosity 2 per shift APIRP 13B-1.
b. Density 2 per shift ASTM D-4380
c. Filtrate Loss 1 per truckload | API RP 13B-1
d. Bentonite content 1 per project Weight-Volume Demonstrate by proportion
e. pH of Slurry 1 per shift API RP 13B-1
In-Trench Bentonite Slurry .
a. Unit Weight 2 per shift ASTM D-4380 Also > 15 pcf less than SB
b. Viscosity 2 per shift APIRP 13B-1
SB Backfill Material _
a. Slump Cone 1 per shift ASTM C-143 .
b. Gradation 1 per shift _ASTM D-1140 Laboratory or Field Test
ASTM C-138 or
¢. Density 1 per shift APIRP 13B-1
. D-4380 mod
d. Bentonite content 1 per shift Weight-Volume As per design mix
¢. Permeability 1 per 500 cy ASTM D-5084 Laboratory test
Quality Control Plan
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SHAW

FIELD DAILY ACTIVITY LOG

FIELD ACTIVITY
@ DAILY LOG
Shaw-

Shaw E& |, Inc.

DATE

NO.

DAILY LOG

SHEET OF

PROJECT NAME: Slurry Wall at the Acid Plant Sediment
Drying Area

CONTRACT #: Shaw E&I Project
No.123157

FIELD ACTIVITY SUBJECT:

DESCRIPTION OF DAILY ACTIVITIES AND EVENTS:

WEATHER CONDITIONS

CHANGES OF PLANS AND SPECIFICATIONS/SPECIAL ORDERS

IMPORTANT DECISIONS

VISITORS ON SITE

IMPORTANT PHONE CALLS

SIGNATURE:

DATE:
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DATE

FIELD ACTIVITY
@ - DAILY LOG o

DAILY LOG

Shawn— CONTINUATION SHEET

SHEET 2 OF 2

Shaw E &, Inc..

PROJECT NAME: Slurry Wall at the Acid Plant Sediment CONTRACT #: Shaw E&I Project
Drying Area ‘No.123157

DESCRIPTION OF INSPECTIONS

Preparatory Inspections:

Initial Inspections:

Follow-up Inspections:

Completion Inspections:

General Site Inspection:

SIGNATURE: DATE:
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GEO- SOLUTIONS
DAILY QUALITY CONTROL REPORT
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PROJECT NAME BENTONITE CALCULATION

PROJECT NAME
PROJECT LOCATION

SOIL-BENTONITE CUTOFF WALL EXAMPLE

DAILY QC RESULTS TECHNICAL SPECIFICATION:

DATE: SHIFT NO. INSPECTOR:
Geo-Solutions

CALCULATIONS FOR THE ADDITION OF DRY BENTONITE TO TRENCH BACKFILL

DATA AS OF END SHIFT

NUMBER OF BULK BAGS MIXED AND PLACED TO DATE 320
AVERAGE WEIGHT PER BAG 2800 LBS
TOTAL LBS. OF BENTONITE MIXED AND PLACED X 896000 LBS.
TOTAL CUBIC FEET OF BACKFILL PLACED TO DATE 453141 CF
DRY UNIT WEIGHT OF BACKFILL (PCF) g 100 PCF
TOTAL DRY WEIGHT OF BACKFILL PLACED 45314100 LBS.
PERCENT BENTONITE ADDED TO DRY WEIGHT OF THE BACKFILL 1.98%
NUMBER OF BULK BAGS MIXED AND PLACED THIS DATE | 22
AVERAGE WEIGHT PER BAG | 2800 LBS
TOTAL LBS. OF BENTONITE MIXED AND PLACED X 61600 LBS.
TOTAL CUBIC FEET OF BACKFILL PLACED THIS DATE 25245 CF
DRY UNIT WEIGHT OF BACKFILL (PCF) X 100 PCF
TOTAL DRY WEIGHT OF BACKFILL PLACED 2524500 LBS.
PERCENT BENTONITE ADDED TO DRY WEIGHT OF THE BACKFILL 2.44%

COMMENTS:

SIGNED: SIGNED:
Contractor's QC Supervisor Owner's Representative
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PROJECT NAME SLURRY EXCAVATION

PROJECT NAME
PROJECT LOCATION

SOIL-BENTONITE CUTOFF WALL

DAILY QC RESULTS TECHNICAL SPECIFICATION:
SHIFT
DATE: NO. INSPECTOR:
Geo-Solutions
KEY: BUCKET WIDTH: VERTICALITY:
MEASURE EXCAVATION PRIOR TO BACKFILLING (Every 101If )
DATE STATION DEPTHTO DEPTH FINAL RECORD PANEL PANEL AREA COMMENTS
NO. TOP OF KEY IN KEY DEPTH FROM LENGTH EXCAVATED
FORMATION PLATFORM
Ft. Ft. Ft. Ft. SF
SQ FT TODAY
COMMENTS: SQ FT TODATE
SIGNED: SIGNED: .
Contractor's QC Supervisor Owner's Representative
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PROJECT NAME SOIL-BENTONITE

PROJECT NAME
PROJECT LOCATION

SOIL-BENTONITE CUTOFF WALL

DAILY QC RESULTS TECHNICAL SPECIFICATION:

DATE: SHIFT NO. INSPECTOR:
TEST SOIL-BENTONITE BACKFILL (Once per shift) (Sample for laboratory test — 3 per project)
SLUMP

staon: [ ] Resut ]

Time: 1]
DENSITY
Time: :] Station: [—__::] Result: I:_]
GRADATION |
]
1

staton: [ ]| Resut L]

LABORATORY
PERMEABILITY

Time:

saton: [ | sampeNo. [ ]

Time:
Sample Transported to Laboratory via [ J
| i
| |
COMMENTS
SIGNED:
SIGNED: _
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Contractor's QC Supervisor Owner's Representative
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PROJECT NAME

PROJECT NAME
PROJECT LOCATION _
BENTONITE SLURRY REPORT
SB SLURRY WALL
DAILY QC RESULTS
DATE: SPECIFICATION: INSPECTOR:
Geo-Solutions
FRESH BENTONITE SLURRY:
VISCOSITY- MINIMUM 40 SECONDS
| RESULT
TIME: : SECONDS
FILTRATE LOSS- <25 CC IN 30 MINUTES
RESULT
TIME: : cc
pH > 7 UNITS DENSITY- MINIMUM 64 PCF
RESULT
TIME: RESULT: UNITS TIME: : PCF
RESULT
TIME: : PCF

TRENCH BENTONITE SLURRY: :
DENSITY- 64 to 85 PCF

mmE: [ ] DEPTH: [ ]
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PROJECT NAME

PROJECT NAME
PROJECT LOCATION
BENTONITE SLURRY REPORT
SB SLURRY WALL
FILTRATE LOSS- <25 CC IN 30 MINUTES
RESULT
TIME: : CcC
VISCOSITY- MINIMUM 40
SECONDS pH > 7 UNITS
RESULT UNIT
TIME: RESULT: SECONDS TIME: : S
MIXING WATER
’ 6<pH<8
RESULT
TIME: : UNITS
HARDNESS < 250 ppm (as indicated) TDS < 750 ppm {as indicated)
' RESULT
TIME: RESULT: PPM TIME: : . PPM
COMMENTS:
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PROJECT NAME

PROJECT NAME
PROJECT LOCATION
BENTONITE SLURRY REPORT
SB SLURRY WALL
SIGNED: SIGNED:
Contractor's QC Supervisor Owner's Representative
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